



Co-funded by the  
Erasmus+ Programme  
of the European Union

## MARE WP3.1 Deployment and implementation of E-MARE



### HCMUNRE

#### ❖ The status of purchasing of the equipment

- Receiving the payment for purchasing equipment on April 2021 (After 2 failed transfers)
- Solving the problem of VAT not including in the invoice by
  - + Organising the meeting with Rector of University, Department of Finance, Department of Science technology and External Relations to find out the solution (Done)
  - + Sending the letter to Ho Chi Minh tax authority about VAT for confirmation of purchasing equipment being not recoverable (in process)
- Check if the list of procurement equipment for the project still exists in the market (done)
- Asked three companies to provide a quotation of procurement equipment for the MARE project (done)
- Sending the letter to Ministry of Natural resources and Environment for approval of the equipment list with the quotation provided by three companies (in progress)
- Invite contractors to bid for a list of procurement equipment (widely publicized in the press) (not yet)
- Organizing contractor selection (not yet)
- Review of proposal and Contract Negotiation (not yet)
- Submitting, appraising, approving and publicizing contractor selection results. (not yet)
- Sign the contract with the contractor (not yet)
- The contractor provides equipment according to the agreed contract time (not yet)

#### ❖ Installation of the equipment

- Organising the meeting with rector of HCMUNRE for providing the room of installing the equipment. (done)
- Designing the room, facilities for establishing computer lab (in process)
- The contractor provides equipment according to the agreed contract time (not yet)
- Installation of equipment (not yet)

#### ❖ Installation of eLearning Platform

- Choose the elearning platform for developing online courses: moodle



Co-funded by the Erasmus+ Programme of the European Union

## MARE WP3.1 Deployment and implementation of E-MARE



- Investigating on (1) how to install and set up LMS in department website; (2) Important plugins that need to be included in the e-learning system; (3) How to create the online course; (4) How to make the online course more lively and attractive to learners?;
- Choosing the software for recording and editing lecture video: camtasia
- Investigating on how to use the camtasia software for editing video
- Creating the elearning platform at <https://elearning.biendaohcm.com/>

Co-funded by the Erasmus+ Programme of the European Union

### KHÓA HỌC TRỰC TUYẾN - ONLINE COURSES

Universität Bremen, MCI, Eeesti Maaülikool, National Research Council of Italy, IAS, Uni, UTP, UTM, UMT

TRANG CHỦ - HOME | HƯỚNG DẪN SỬ DỤNG - USER GUIDE | ĐĂNG KÝ KHÓA HỌC - COURSE EMROLLMENT | ĐĂNG NHẬP- COURSE LOGIN

#### Các khóa học trực tuyến - Online Courses

<b>Tương tác sông biển - R.</b> Mã môn: MARE-P5-07	<b>Quản lý tài nguyên và ...</b> Mã môn: MARE-P5-06	<b>Sinh thái biển - Marine ..</b> Mã môn: MARE-P5-05	<b>Kiểm soát ô nhiễm biển..</b> Mã môn: MARE-P5-04
<b>Cảng và công trình biển.</b> Mã môn: MARE-P5-03	<b>Hải dương học nghề cá ..</b> Mã môn: MARE-P5-02	<b>Mô hình hóa môi trường..</b> Mã môn: MARE-P5-01	

**THÔNG TIN LIÊN HỆ**

Khoa Quản lý Tài nguyên Biển và Hải đảo - MAREM, Trường Đại học Tài nguyên và Môi trường Thành phố Hồ Chí Minh - HCMUNRE  
Địa chỉ: 236B Lê Văn Sỹ, Phường 1, Quận Tân Bình, Thành phố Hồ Chí Minh, Việt Nam  
- Điện thoại: 028-39914492 - Fax: 028-38449474 - Email: qtnbienhaidao@hcmunre.edu.vn  
- Website: <https://biendaohcm.com/> - Fanpage: <https://www.facebook.com/KhoaBienDao/>