



Co-funded by the
Erasmus+ Programme
of the European Union

MARE WP3.1 Deployment and implementation of E-MARE



VMU

- Person in charge: Mr. Tran Duc Phu, Mr. Tran Van Tuyen, Ms. Hoang Thi Khanh Huyen

We have spent quite much time on equipment purchase for online conference room and classrooms. Firstly, our officials found out and got insights into the law of Vietnam, regulations of Ministry of Transport of Vietnam and financial rules of Vietnam Maritime University together with requirements of the Europe. After that, we met and discussed with related parties such as authorities, enterprises and potential equipment suppliers, especially asked leaders of Vietnam Maritime University for permission. It took from 2 to 3 months for us to complete above assignments. Then, according to the MARE Grant Agreement and Partnership Agreement, we begin to conduct tendering procedures which consist of choosing pieces of equipment with appropriate features and function, preparing the request for quotation and offering, analysis of the tenderers, the quality and price, considering the technical specifications with the priority of the most qualitative equipment at the best price.

On the 16th January, 2021, pieces of equipment have been installed in the meeting room no 2.1 of Vietnam Maritime University under the supervision of some members of VMU's coordinating board. After the installation is completed, the equipment is expected to be tested and to be commissioned at the earliest.



The pieces of equipment of MARE project play an important role in enhancing training quality of Vietnam Maritime University. These pieces of equipment are integrated with advanced technology, bringing clear frames, vivid sound, and giving learners a sense of exciting viewing. Moreover, online meeting room will create a collaborative environment, which helps bring partners closer together and overcome difficulties of geographical distance, especially in the period of COVID-19 pandemic.